SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:16 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 478 Const Calendar Day: 242 Date: 01-Feb-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  06:15 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

CCO #291 replace CB bolts

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Tensioning of cable band (CB)

- Painting of suspender ropes & main Cable

- CCO-291work for re-installing stanchion posts, etc

[]

Today | was inspecting Tony Costa’s crew on CCO-291 work of re-installing stanchion posts, messenger
cable anchors, etc. See the diaries of L. Woo, S. Soheilifard, & A. Iranmenesh for additional details of
Cable field work.

- | arrived at the pier-7 office at 07:00, & | arrived on the bridge at 07:20.

- Tony Costa, Casey Lux, Ryan Evancheck, & Robert Larue each worked 10 hours on CCO-291 today.
Favco operator Nick Shafer worked 2 hours on CC0O-291 today. Jorge Campos worked 1 hour on CCO-
291 today.

CCO0-291 work for replacing CB bolts:

- The work of replacing the CB bolts was completed yesterday. Today work was ongoing to re-install
stanchion posts, messenger cable anchor, & hand rope anchors.

- All of the stanchion posts were re-installed at PPs 40N, 40S, 44N, & 44S. The bolts for the hand rope
stanchions were installed & tensioned to snug plus half turn. The bolts for the utility stanchions were
installed sung with loctite 2407.

- All 4 of the inner messenger cables were transferred from their temporary anchorages back onto their
permanent anchorages. They were then tightened with the turn-buckles up to 40 kN, & checked with the
quick-check tension meter.

- All 4 of the inner hand rope cables were transferred from their temporary anchorages back onto their
permanent anchorages. They were then tightened with the turn-buckles up to 45 kN. - Note: | did not
witness the tension check on the hand ropes as it happened while | was inspecting CB bolt tensioning. We
will use the quick-check tension meter to check it later.

- The areas of the messenger cables & hand rope cables where the Crosby clips (for the temporary anchor
lines) were located received one coat of organic zinc primer.

- From 12:30 until 13:45, | relieved Laraine Woo who was inspecting the CB bolt tensioning. Roger Ruiz’s
crew was doing a final tensioning of all CB bolts. While | was inspecting this work, they tensioned the CB

bolts at PPs 24N & 26N. They tensioned all of the bolts within the CB simultaneously up to 19,400 psi, &

cycled up 3 times.
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- At 13:45, Laraine returned to take over this inspection, & | returned to inspecting the CC0O-291 work listed
above.

- At 16:45, | left the bridge.

- From 17:00 until 17:45, | spoke with Roman Granados & Warren Collins regarding upcoming work in the
field.

- From 17:45 until 18:15, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer APP JORGE CAMPOS 1.00 0.00 0.00 1.00 1 hour on CCO-291 work D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 3 hours on CCO-291 work D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 10 hours on CCO-291 work D
Ironworker JINM Robert Larue 8.00 2.00 0.00 10.00 10 hours on CCO-291 work []
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JINM CASEY LUX 8.00 2.00 0.00 10.00 10 hours on CCO-291 work []
Ironworker FOR ANTHONY COSTA 8.00 0.20 0.00 8.20 10 hours on CCO-291 work D
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